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To: Distribution List

The Supplemental Report of the 2007 Budget Act (Item 3860-001-0001) requires the
Department of Water Resources to report quarterly to the Legislature (including budget
and fiscal committees from both houses) on the capital outlay projects it has
undertaken and plans to undertake with the funds appropriated. This report is
submitted in compliance with this requirement and reports the cumulative expenditures
and remaining commitments through the quarter ending March 31, 2008.

If you have any questions, please contact me at (916) 653-7007, or your staff may
contact Mark W. Cowin, Deputy Director Integrated Water Management at
(916) 653-7180.
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Attachment
cc:  (See attached list.)



DISTRIBUTION LIST:

Honorable Denise Ducheny, Chair
Joint Legislative Budget Committee
State Capitol, Room 5035
Sacramento, California 95814

Attention: Ms. Peggy Collins

Honorable Christine Kehoe, Chair
Senate Appropriations Committee
State Capitol, Room 2206
Sacramento, California 95814

Honorable Noreen Evans, Chair
Assembly Budget Committee
State Capitol, Room 6026
Sacramento, California 95814

Honorable Kevin De Leon, Chair
Assembly Appropriations Committee
State Capitol, Room 2114
Sacramento, California 95814

Mr. E. Dotson Wilson

Chief Clerk of the Assembly
State Capitol, Room 3196
Sacramento, California 95814

Mr. Gregory Schmidt
Secretary of the Senate

State Capitol, Room 400
Sacramento, California 95814

Ms. Diane Boyer-Vine
Legislative Counsel

925 L Street, Suite 1000
Sacramento, California 95814

Mr. Mac Taylor

Legislative Analyst

925 L Street, Suite 1000
Sacramento, California 95814

Mr. Michael Genest, Director
Department of Finance

915 L Street, Ninth Floor
Sacramento, California 95814



Ms. Amanda Martin

Staff Finance Budget Analyst
Department of Finance

915 L Street, Ninth Floor
Sacramento, California 95814

bcc:  Honorable Mike Chrisman
Secretary for Resources
The Resources Agency
1416 Ninth Street, Room 1311
Sacramento, California 95814

Mr. Chris Mowrer

Deputy Secretary of Legislation
The Resources Agency

1416 Ninth Street, Room 1311

Sacramento, California 95814

Chris Kahn
Legislative Secretary
Governor's Office

Mark W. Cowin
Deputy Director

Sue Sims

Chief Deputy Director,
Kasey Schimke \/
Assistant Director, Legislative Affairs

David A. Sandino
Chief Counsel

Kathie Kishaba, Chief
Budget Office

Gail Chong, Chief
General Accounting Branch

\\Rain2\dfmlan\FPO\data\FPO_CORRESPONDENCE_FILES_2007_2008_2009\D.Yamanka\Reports\UP
DATEDReportsSubmitted\CapitalOutlayReports\DistributionLtr_CapitalOutlay _Ending_March31.doc



Report to Legislature

EXPENDITURES AND COMMITMENTS FOR
CAPITAL OUTLAY PROJECTS
(Multiple Funds)

As of March 31, 2008

State of California
California Natural Resources Agency

Department of Water Resources



INTRODUCTION

The Supplemental Report of the 2007 Budget Act requires the Department of Water
Resources (DWR) to prepare and submit reports to the Legislature starting on
[October 1, 2007] and quarterly thereafter. Specifically, the requirement reads as
follows:

“Iltem 3860-301-Multiple Funds-Department of Water Resources-Capital
Outlay

State Flood Control System, Capital Outlay Project Funding. Beginning
on October 1, 2007, [DWR] shall report quarterly to the Legislature (including
budget and fiscal committees from both houses) on the projects it has
undertaken and plans to undertake with the funds appropriated. The report
shall include information on the project title, the date the project was begun
or is anticipated to begin, the total amount encumbered on the project to
date, and the total estimated cost.”

DWR previously defined the first report due on October 1, 2007, to contain
expenditure and encumbrance data through June 30, 2007. Subsequent quarterly
reports contain project data cumulatively to the end of each quarter of the fiscal

year.

PROJECT EXPENDITURES AND COMMITMENTS

This report represents the fourth report in the series of quarterly reports required by
the Supplemental Report of the Budget Act of 2007.

The following table lists the project information required by the Supplemental
Report, as well as provides the cumulative project expenditures, the commitments
remaining as of March 31, 2008, and the appropriation balances by project.



TABLE 1: Capital Outlay Project Expenditures and Commitments (FY 07/08)
Reporting Period through March 31, 2008

Beginning or Anticipated| Current Estimate of | FY 07/08 EIRONIGS || ¢ Rem?tmmgts A " 07.!0:.3
y " Inning or Anticipate u 0 ommitmen ropriation
Vil igy Scni i Piojectite QgProJegt Start Da:)e Total Project Cost' | Appropriations? Mart:t:?;ggooa through Bi?ange thru
* March 31, 2008 | March 31, 2008
Proposition 1E
American River Flood Protection Project - Natomas Features
(Phases 1B and 2) Funds will not be used® | § 51,990,000 | $ 3,740,000 $ - |9 - 1S 3,740,000
American River Watershed - Folsom Dam Raise Project 711/2010 $ 227,700,000 | § 20,232,000 | § - $ - $ 20,232,000
American River Watershed - Folsom Dam Raise Project, Bridge
Element 3/14/2008 $ 104,156,000 | § 4,401,000 | § - 18 - 13 4,401,000
Mid-Valley Levee Reconstruction Project (Areas 2, 3, and 4) 4/4/2000 $ 43,204,000 | $ 641,000 | § 2171 % - $ 640,783
South Sacramento County Streams Project 5/20/2005 $ 87,445,000 | § 6,233,000 | $ - |$ - 18 6,233,000
State-Federal Flood Control Evaluations
Floodplain Mapping 1/15/2008 $ 71,000,000 |$ 12,008,922 | $ - 19 - |$ 12,008,922
Hydrology Development USACE LOA 3/1/2008 $ 7,991,078 [ $ 7,991,078 | § = $ - $ 7,991,078
Sutter Bypass East Water Control Structures 8/24/2007 $ 11,000,000 | $ 7,000,000 | § 897,767 | § - $ 6,102,233
Sutter Pumping Plants Control Systems 8/24/2007 $ 4,500,000 | § 4,500,000 | § 50,629 | § - $ 4,449 371
Systemwide Levee Evaluations and Repairs
Erosion Repairs 3/6/2006 $ 195,000,000 [$ 75,000,000 | § 3722791 § 1342875 [8% 69,934,334
Levee Repairs 3/6/2006 $ 125,000,000 [$ 20,000,000 | $ 1476376 [ $ - |$ 18523624
Levee Evaluations 10/19/2006 $ 240,000,000 [$ 70,000,000 [$ 20017844 |$ 13263860 |$ 36,718,296
West Sacramento Project 7/12/1996 3 44,100,000 | § 8,510,000 [ $ 271,088 | § 1,093683 [ $ 7,145,229
Subtotal Prop. 1E § 1,213,086,078 [ $§ 240,257,000 | $ 26,436,713 | § 15,700,418 | $§ 198,119,870
Proposition 84
Frazier Creek-Strathmore Creek Feasibility Study No anticipated date $ 3,000,000 | § 327,000 | § - |3 - |$ 327,000
Rock Creek-Keefer Slough Feasibility Study 8/1/1999 $ 2,354,000 [ § 327,000 | § - 1% - 1% 327,000
West Stanislaus-Orestemba Creek Project No anticipateddate | § 5,900,000 | § 755,000 [ $ - |9% - [$ 755,000
White River-Deer Creek Feasibility Study No anticipated date $ 3,000,000 | § 327,000 | $ $ - |9 327,000
Subtotal Prop. 84 $ 14,254,000 | § 1,736,000 | § - |$ - |8 1,736,000
General Fund :
West Sacramento Project 7/12/1996 See Footnote 4 | § 428,000 | § 418,618 | § 9232 )% 150
Subtotal GF $ 428,000 | § 418,618 | § 9232 | § 150
Total $ 1,227,340,078 | $ 242,421,000 | $ 26,855,331 |$ 15,709,649 | $ 199,856,020
Footnotes:

"The amounts shown include the State, federal, and local shares of the project.
The amounts only show the State's (payable) portion of the appropriation. The reimbursable portion (local share) of the appropriation has been subtracted

*The $3.74 million appropriation was intended to partially reimburse SAFCA for the State’s share of the Natomas Features Project, which was completed by SAFCA in 1998, After receiving the appropriation, DWR determined that the funds could not

be expended on work completed prior to the enactment of the Bond Act. DWR has requested a transfer of these Prop 1E funds to the Folsom Dam Modifications Project

“West Sacramento Project is being funded by Proposition 1E and General Fund. The total estimated project cost in Table 1 is shown only under Proposition 1E.
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